
     

Page 1 of 2

Project Weekly Report
PROJECT: Riverside Park Flood Restoration Project

FROM: George Latour, Ditesco
Justin Schaller, Ditesco

DATE: October 14, 2017 to October 20, 2017

Sitework:
 Continued trash excavation and 

hauled material to landfill.  MMP 
and CABI on site inspecting material. 

 Continued to back haul fill material 
from landfill and placed in ballfields.

 Continued to haul out stockpiles of 
vegetation  

 Started and completed over 
excavation for capping material in 
the first detention pond. 

 Continued fill operations on south 
parking lot and walking trail.

 Started rough grading north parking 
lot.

Demolition:
 Continued to demo out existing 

concrete riverbank riprap and haul 
to crushing site.

 Started demo on the existing 
concrete walls.
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Other:
 Cascade MMP on site this week
 Pinyon CABI on site 10/17
 9 samples taken this week with one 

sample containing small amount of 
nonfriable asbestos.  Plaster type 
material was properly bagged and 
disposed of by Cascade

Upcoming work:
 Continue landfill excavation and 

haul operations
 Continue ball field embankment
 Continue Riprap and riverbank 

operations
 Continue concrete demo


